
Task Name
Aug 17
Aug 24
Aug 31
Sep 7
Sep 14
Sep 21
Sep 28
Oct 5
Oct 12
Oct 19
Oct 26
Nov 2
Nov 9
Nov 16
Nov 23
Nov 30
Dec 7
S M T W T F S
Project Definiton
Mentor Agreement
Project Selection
Formal Project Scope
Website
Weekly Reports
Written Reports
Preliminary Report
Progress Report
Final Report
Oral Reports
Preliminary Report
Progress Report
Final Report
Notebook Check
Notebook Check 1
Notebook Check 2
Notebook Check 3
Risk Analysis
DesignSafe
Safety in Design/Risk Analysis
Poster Competition